



Internship Journal – Mohamed Bachar Mhamed

Academic Year: 2024 / 2025

Internship Type: Human and Social Training / Company Immersion

Host Company: METS – DRÄXLMAIER Group

Project Title: *Quality Cleaning Audit Application (Power Apps)*

Duration: 34 Days

Week 1 – Introduction and Integration

Date	Tasks Performed
Day 1	Welcome and introduction to the company. Presentation of the Quality department and the Power Platform team. Overview of the project goals.
Day 2	Observation of the cleaning and auditing process within the company.
Day 3	Meeting with the supervisor to understand the current paper-based audit workflow.
Day 4	Analysis of existing audit forms and identification of data to be digitized.
Day 5	Drafting of the initial functional requirements and defining the project scope.

Week 2 – Design and Planning

Date	Tasks Performed
Day 6	Definition of data structure and SharePoint lists to be used for storage.
Day 7	Design of the logical data model: relationships between suppliers, sites, and contracts.
Day 8	Validation of the data model with the company supervisor.
Day 9	Sketching of user interfaces for each module (Home, Supplier, Facility, etc.).
Day 10	Preparation of SharePoint environment and resources for Power Apps integration.

Week 3 – Initial Development (Power Apps)

Date	Tasks Performed
Day 11	Creation of SharePoint lists (Suppliers, Facilities, Contracts, Responsibles).
Day 12	Development of the Home Screen and navigation system.
Day 13	Implementation of the “Facility Responsible” module.
Day 14	Testing of navigation between modules and basic data connections.
Day 15	Debugging issues related to SharePoint data synchronization.

Week 4 – Advanced Development

Date	Tasks Performed
Day 16	Development of the “Supplier” module with full CRUD (Create, Read, Update, Delete) operations.
Day 17	Implementation of the “Plant” screen for managing cleaning sites.
Day 18	Design and integration of the “Contract” module.
Day 19	Addition of search and filtering functionalities for each module.
Day 20	Testing and validation of data consistency across modules.

Week 5 – Automation and Security

Date	Tasks Performed
Day 21	Integration of Power Automate for notification workflows.
Day 22	Creation of automated email alerts for audit validation.

- Day 23 Implementation of user role management (admin, manager, viewer).
- Day 24 Testing of access permissions with different user accounts.
- Day 25 Documentation of Power Automate flows and permission settings.

Week 6 – Optimization and Testing

Date Tasks Performed

- Day 26 UI/UX improvements to enhance interface clarity and simplicity.
- Day 27 Optimization of loading time and performance tuning.
- Day 28 Integration with Microsoft Teams for collaborative testing.
- Day 29 Complete system testing with Quality department users.
- Day 30 Fixing feedback issues and performing final validation.

Week 7 – Presentation and Closing

Date Tasks Performed

- Day 31 Preparation of the final internship report and PowerPoint presentation.
- Day 32 Presentation of the application to the supervisor and quality managers.
- Day 33 Gathering feedback and discussing future improvements (Power BI, mobile access).
- Day 34 End of internship: summary of results, skills acquired, and closing meeting.